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Radiogram No. 1059u     Form 24 for 08/18/05 
EVA-14 

GMT CREW ACTIVITY 
CDR Morning inspection. Verify that windows No. 6, 8, 9 are closed 09:20-09:30 
FE-1 Morning inspection 

09:30-09:55 FE-1 
09:30-09:40 CDR 

Post-sleep 

09:40-09:55 CDR 
09:55-10:10 FE-1 

Biochemical urine test  

09:55-10:15 CDR Post-sleep 
10:10-10:40 FE-1 
10:15-11:05 CDR 

BREAKFAST 

10:40-10:45 FE-1 Transfer DCS 760 camera to ROS for EVA  
10:45-11:15 FE-1 OPS LAN reconfiguration before US hatch closure 

11:05-11:10 CDR On MCC GO: ISS O2 repress from Progress 353 СрПК (Oxygen Supply Facility) 
(start)  

11:10-12:10 CDR Preparation of ПхО and DC1 for EVA. Tagup with EVA specialists (S-band) 
11:15-11:35 FE-1 USOS hatch closure before EVA 
11:35-11:40 FE-1 MISSE 5 - P/L deactivation 
11:40-12:10 FE-1 DC1 and ПхО set up for EVA  
12:10-12:15 CDR ISS O2 repress from Progress 353 СрПК (terminate)  
12:15-13:30  ISS onboard system configuration for EVA  
13:30-14:05  Orlan Systems check  

CDR БСС checkout in ПхО 14:05-14:30 
FE-1 БСС checkout in DC1 
FE-1 Air duct disassembly in DC1 (skip fan B3 dismantling)  14:30-14:45 
CDR DC1 БК-3 Check 

14:45-15:15  MEAL 
15:15-15:30  ISS onboard system configuration for EVA 

FE-1 DCS 760 camera set up for EVA 15:30-15:40 
CDR Configuring comm.  for EVA 

15:40-16:20  Orlan, БСС, comm. systems, and medical parameter telemetry check / Tagup 
with specialists (VHF1 + VHF2) 

16:20-16:40 . Final inspection of Orlan and БСС 
16:40-17:10 . EVA gear donning 
17:10-18:55  Depress for EVA  

18:55-00:55  EVA-14. Removal of MPA&SEED P/L, replacement of СКК, installation of b/u TV 
camera, and other tasks.  

00:55-01:55  Post EVA repress 
01:55-02:10 CDR Biochemical urine test 
02:10-02:25 FE-1 Biochemical urine test 
02:25-02:40  ISS activation after EVA 
02:40-03:10  MEAL 

CDR Reconfigure comm for nominal ops 03:10-03:40 
FE-1 USOS hatch open and ingress post-EVA 
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03:40-03:55 CDR Assemble air ducts in DC1 / (skip fan B3 assembly) 
03:55-05:55  ISS RS, DC1 return to initial config. Drying of H/E water supply lines. 
05:55-06:15 FE-1 Reconfigure OPS LAN following USOS Hatch Opening 
05:55-06:40 CDR 
06:15-06:40 FE-1 

Pre-sleep 

06:40-16:00 . SLEEP 
Note:  
1. Tagups with specialists during all EVA prep and EVA activities  
2. See OSTP for references to US activities. 
End of radiogram 


